
Department of Energy 
Idaho Operations Office 
1955 Fremont Avenue 
Idaho Falls, ID 83401 

June 29,2004 

Daryl F. Koch, Acting Remediation Manager 
Waste Management and Remediation Division 
Idaho Department of Environmental Quality 
1410 North Hilton 
Boise, Idaho 83706-1255 

Nicholas Ceto, INEEL Project Manager 
Environmental Protection Agency Region 10 
712 Swift Blvd., Suite 5 
Richland, WA 99352 

SUBJECT: Extension Request for the OU 7-10 Remedial Action (RA) Report - (EM-ER-04- 
137) 

Dear Mr. Koch and Mr. Ceto: 

The Department requests a 21 day extension of the July 19,2004 milestone for delivery of the 
draft RA report for OU 7-10, Glovebox Excavator Methdd Project. DOE believes good cause 
exists pursuant to FFNCO 13.2(e), “Any other event or series of events mutually agreed to by 
the Parties.” 

Validated characterization data resulting from the excavation of Pit 9 became available later than 
planned. Originally, all the data should have been available by May 20. Scheduling the Final 
Inspection for that date would have allowed 60 days to evaluate the data and prepare the RA 
report. Final validated data was not available until June 8 - almost three weeks later than 
planned. Due to this unanticipated delay, a twenty-one day extension is requested, making the 
RA report due on August 9. The RA report cannot be complete without the inclusion of the data. 

Because the current delivery date of July 19 is less than three weeks away, I am requesting your 
concurrence as soon as possible. Please contact me at 208-526-5920 if you have any questions. 

Sincerely, 

M A  
Ueff Snook, Manager 
WAG 7 


